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Project Status  August 2019 
Project Phase % Completion Completion Date 

Design  100% Winter/Spring 2019 
Construction 15% Winter 2019 

WWRP Tertiary Filters Upgrade                                                                  FY20 CIP Update  

The tertiary filters at the Wastewater Reclamation Plant (WWRP) are essential to 
the treatment process.  Currently the tertiary filters consist of sand filters, which are 
part of the original design of the WWRP.  Recently, inefficiencies of the filters have 
surfaced and costly repairs are needed. 

Carollo Engineers prepared a Preliminary Design Report (PDR) which evaluated the 
efficiencies, capital cost, and operating cost of rehabilitating the existing sand filters 
vs. switching to a different type of media for tertiary filtration.  The PDR determined 
that the most beneficial option is to change to a cloth media disk filter. 

Status:  Strategic Construction Solutions, Inc. continues to make preparations for 
new concrete walls to be poured which will divide the existing filter beds into new 
filter cells.       

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant:  Carollo Engineers, Inc. 

Contractor:  Strategic Construction 

Solutions, Inc. 

 

Construction Challenges: 

• Maintaining operation during 
construction 
 
 

 

Project Manager: 
Roxanne Holland, PE 
(928) 203-5069 
RHolland@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 

 
 

$ FY20 Project Budget:   $1,221,632 
 Total Project Budget:   $1,916,372 
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